

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Panchayat Raj & Rural Development Department - Vizianagaram District- PMGSY Phase X - Package No. AP-20 XA 09 - Road from Deruwada road @ 7/0 Km to Jarna in G.L.Puram Mandal - Extension of Agreement Time up to 08.11.2019 for a period of(161) days without imposing penalty - Accorded - Orders - Issued.

-----

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 570

Dated: 03-09-2019  
Read the following:-

- 1.G.O.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. GO.Rt.No.499, PR&RD (Progs.II) Dept., dt.23.05.2015
- 3.GO.Rt.No.871, PR&RD (Progs.II) Dept., dt:19.10.2016
- 4.GO.Rt.No.75, PR&RD (Progs.II) Dept., dt:01.02.2018.
- 5.GO.Rt.No.51, EFS&T (Sec-II) Dept., dt:08.05.2018.
6. GO.Rt.No.41, PR&RD (Progs.II) Dept., dt:21.01.2019.
- 7.From the E-in-C., PR., Lr. No.AEE-1/DEE-3/AP 20 XA 09/  
Deruvada/VZM/2018, dt.27.05.2019.

--00--

**ORDER :-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, in his letter 7<sup>th</sup> read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 08-11-2019 for a period of(161) days without imposing penalty as delay was not attributed to contractor in respect of work "Road from Deruwada road @ 7/0 Km to Jarna in G.L.Puram of Vizianagaram District" under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.
3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Vijayawada, Andhra Pradesh.  
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.

Copy to:

The OSD to Minister (PR&RD)  
The PS to Prl.Secy., (PR&RD).  
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER